Our Journey So Far

Since 2016




On a 91,000 sq ft land in Anand, Gujarat we are building

Animal Hospital & Shelter



PROJECT PROGRESS REPORT



1







Purchased the land and took custody of it.







The land was measured, and boundary markers were placed.







An electricity connection was obtained



Soil testing was done, and the report was collected.







A cabin was set up to ensure the cement and other materials could be stored securely.







A borewell was drilled to get consistent water supply







A 3000-liter water tank was fixed in place







CCTV cameras and WIFI were installed to monitor the construction site



A meeting was held with the architect and structural designer and the architectural plan for the animal hospital and shelter was prepared.

10

PROJECT PROGRESS




Construction materials were ordered.





started phase-I construction of 1650 feet long and 7 feet high boundary wall



1650 feet long and 7 feet high boundary wall work is completed





Soil filling and leveling work is completed







Phase 1 construction is complete, and all preparations are done to carry forward Phase 2 construction

Phase 2 Construction

Currently, we are raising funds to construct the Animal Hospital's main building and animal admission areas